| 30- OCT-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 32
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC | | 11/00/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] 02/26/08 $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 1,019,165
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ kM TBD $[ 16,645,305 $ 18,654,995 1212576 | 89% 84% 100% 6.1 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N & S GRADE,GRAVEL SURF,STORM DRAIN, 04/02/08 $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES M TBD $ 11,475,890 160 773,345
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 11,703,161 $ 0 0| 102% 76% 103% 6.6 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s|_2r.2o7827 [ 340
[ 26,569,191 $| g | q 9 2,082,945
UL ERLE Project Mgr. Total Length: M $[ 27,227,827 [ 340 3 1,792,510
KM $[ 28,348,466 $| 30,130,885 $| 2,235,098 | 94%| 80%| 101%| 6.3%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [[E]  12/17/07 $ 1,698,813 60
BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 $ 169,881
4922 050 000 01C07 ING,STORM DRAIN Ml 10/28/08 $ 1,698,813 60 53,211
NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,646,947 $ 0 0| 97% 31% 147% 32 %
Claim Status: M
NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 [ [E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 $ 1812939
1744 122 000 02B05 ICAL,FENCE M TBD $ 18,540,732 249 1,256,657
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,477,244 $ 0 0| 102% 69% N/A 6.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 30- OCT-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 2 of 32
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1,231,676 $ 0 0o $ 78,825
4284 006 000 07803 ,PAVEMENT MARKINGS, MILE MARKER Ml 10/08/04 $ 985,315 60 $ 94,210
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 223,094 0o 3 24,640
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM TBD $[ 222378 $ 0 0] 100% 110% NA 111 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P] 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 976,025 0o $ 73,300
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD 3548 KM TBD $[ 1,043257 $ 0 0| 107% 67% NIA 7 %
Claim Status: 117, MI
Contract Totals for: || 13208 | s__Liond [
$[ 1,581,942 | $| g | g 131,856
Proj. Count: $ 1199119 [ 3| 97,940
$[ 1,265,630 $[ 1,199,119 $| 131,856 | 106/%| 74 % 0% 7.7 %
SMP 4599(03) LHC, INC. [ | o7si02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 | [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER [ 468 MI 12/01/08 $ 18,810,757 264 1,284,549
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 0| 104% 70%  86% 68 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 30- OCT-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 32
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula
‘Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov

‘Project Mgr.‘ 193 \ ‘CYR, MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ gMm  12/01/08 $ 1,739,953 240 115,582
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 66%  94% 67 %
Claim Status: 28 Ml
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1,400,131
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 7dw| 86%| 6.8 44
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM  05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_#2.002770 690
[ 34,911,887 3| 980,608 [ 33 9 4,225,222
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 43313379 723 9 2,909,936
KM $[ 43,379,638 $| 42,332,771 $| 4,225,222 | 102%[ 69%| 71%[ 6.7%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK mi TBD $ 8599626 0o $ 541,009
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[  8156,332 $ 0 0| 95% 47% NA 66 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 30- OCT-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 32
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o % 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 [ 87560 % 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: mI
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [ [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0o 3 849,135
6437 062 000 DB8O07 ETOUR ROAD CONST.DESIGN BUILT [ §Mm TBD $ 7,098,000 0o $ 446,401
221 County: MISSOULA KM  TBD $] 6,992,860 $ 0 0| 99% 53% N/A 6.4 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15,783,066 | 60 9| 989,099
KM $[ 15,236,752 $[  15,794,73q $| 2,009,193 | 96%| 49%| 59%| 6.9%
Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: Email: \ bmaart@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 284,872 10 236,120
4691 005 000 04106 Ml 03/12/09 $ 2,643,078 70 402,756
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM 06/03/09 $[ 2587829 $ 2,970,455 356,455 | 87% 113% 109% 15.6 %
Claim Status: M
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $[ 928885 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 136,513
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM  TBD $] 1123351 $ 1,105,888 157,315 | 102% 87% N/A 122 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 30- OCT-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 32
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT  GRADING,GRAVEL,PLANT MIX OVERL [ ] 03/04/05 $] 2885920 - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ M 1122005 $ 2,874,579 120 652,808
510 County: MISSOULA [ ]km TBD $[ 2,994,285 $ 3,135,400 630,000 | 95% 104% N/A  21.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_s8s7.908 | 12
$[ 3,814,805 | $| 60,859 | 5 9 462,949
Proj. Count: s[ 3918767 [ 128 s[ 789,321
$[ 4,117,636 $| 4,241,288 $| 787,315 | 97%| 100/%| d%[ 19.2 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s__6216114 [ 180
$[ 6,244,777 $| 345731 [ 1§ $ 699,069
Rroj- Count: Project Mgr. Total Length: MI $| 6,561,845 [ 195 1,192,077
KM $[ 6,705,461 $| 7,211,743 $| 1,143,770 | 93%| 104%| 39%| 17.8%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,208 $ 0 0 2,035,824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI Ml 06/25/09 $ 25,447,802 315 2,042,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 27,233,795 $ 0 0| 107% 100% NA 75 %
Claim Status: M
STPS 354-1(18)1 RIVERSIDE CONTRACTING INC S[ 00354 [ [E]  03/10/08 $ 145,831 20
POLSON-SOUTH SEAL & COVER [ ¢ 07/15/08 $[ 164,048 $ 0 0 13,095
6202 018 000 05208 Ml 12/03/08 $ 145,831 20 7,374
NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: LAKE KM  TBD s 1310373 $ 0 0| 9% 56% 30% 56 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 30- OCT-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 6 of 32

| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Mi 09/06/06 $ 14,940,479 0 $ 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $] 14,728,099 $ 10,970,156 1,007,032 | 134% 100% N/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | s|__20037.041 [ 339
$[ 44,170,108 $| 596,171 | q 9 3,196,464
Rroj- Count: Project Mgr. Total Length: M $[ 40534112 [ 335 3,057,337
KM $[ 42,002,926 $| 36,563,789 $| 3,055,951 | 115% /[ 100%| qw[ 7.3%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: Email: ‘ dorasmussen@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x| 15001 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8,078,542 $ 0 0o s 973,570
4229 047 000 09C07 [ am TBD $ 8,673,228 240 % 714,739
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD $[_ 8,789,341 $ PENDING $ PENDING | 101% 73%  88% 8.1 %
Claim Status: mI
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P[ 00005 [ [E]  07/31/06 $ 10,719,454 180
4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 $ 1,071,805
1061 086 004 02706 M TBD $ 10,719,454 180 $ 1,014,337
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,333,348 $ 12,946,905 $ 1172909 | 8% 8% 115% 9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 30- OCT-09 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 32
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0o $ 271,631
5514 141 000 07B05 [ ]Iwm  0823/06 $ 2115276 45 131,611
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm
NH 1-2(133)134 J T LGROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $ 1,038430% - 7586 0o $ 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm  1016/06 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ] xm o08/07/07 $[ 916642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s_13.08880 | 255
[ 14,626,561 $| 11,762 | q 9 1,429,317
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,900,659 [ 255 9 1,223,032
KM $[ 14,361,968 $| 16,059,479 $| 1,521,624 | 89%| 80%[ 108%| 8.5%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 ${ 2973320 % - 33235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $ 2187919 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ | 12117107 $ 2,997,640 60
CONDON-N& S COLD MILLING,PMS OVERLAY,PAVEM [ ] 07/08/08 $[ 3220189 $ 0 0o % 302,837
5971 026 000 11C06 ENT MARKINGS [ Iwm TBD $ 2,997,640 60 147,055
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ ]km  TBD $[ 3,329,386 $ 3,820,000 191,000 | 87% T77%  97% 4.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 30- OCT-09 | [ MONTANA
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| CONSTRUCTI ON  REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 181 | SULLIVAN, SHEILA | . sl ss2e324 | 150

[ 6,193,509 $| 33,235] | o 9 488,971
Proj. Count: Project Mgr. Total Length: Mi 3| 5291,08 | 150  $| 342,414

KM $[  5517,298 $| 6,007,913 $| 387,626 | 92%| 88| 98%| 6.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 30- OCT-09 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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| CONSTRUCTI ON REPORT | MCVSR0O09
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o . M Estimate Chng. Ord. Contract Prog. CE
DUSIEE Tt HEmgir Cont Total Amt Chng. Ord CE Costs
KM : : 9. 2rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 150,384,158 [ 2,250
$[ 155,894,997 | 1,901,037 | 48 $| 15,111,606
$[ 161,285,195 [ 2,298 $[ 12,221,144
$[ 164,431,850 $[ 162,774,538 $[ 15,552,054 | 101% | 79%[ 70%| 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON_REPORT |

District 2 - Butte |

Page 10 of 32

MCMSR009

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 | Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1100090 [ [E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3,280,214 $ 0 0o $ 447,980
4296 048 000 07207 [ oM 12/23/08 $ 2,692,754 120 720,088
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkvm TBD $[ 2779234 $ 3,211,926 662550 | 87% 109% 121% 25.9 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $  5672,421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0o % 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ | KM  12/30/03 $[ 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 % - 3176 0o % 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $] 318633 $ 324,300 35673 | 98% 55% 111% 62 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seeueed [ 12
$[ 6,657,193 | $| 127,712 | g 3 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[ 6,331,031 $| 516,212 | 98%| 88%[ 111%[ 7.3
Project Mgr. Totals for :| | 216 | ARVISHMIKE | . s scrassy [ 249
[ 9,937,407 $| 127,712 | q 9 926,516
P T Project Mgr. Total Length: MI 3| 8,802,163 | 240 $| 1,172,35]
KM $[ 8,986,607 $| 9,542,957 $| 1,178,762 | 94w | 99%| 116%| 13%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
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DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON_REPORT |

Page 11 of 32

MCMSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘Work Phone: 556-4724 | Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 | [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ ¢ 01/08/07 $[ 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 Ml 02/20/09 $ 2,983,058 169 473,145
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 3012708 $ 3,202,830 455,000 | 94% 104%  99% 15.7 %
Claim Status: mI
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 % - 24,901 0o % 535,560
4800 052 000 24106 RIDGE REVISE mi TBD $ 6,669,517 100 359,052
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM  TBD $[ 6141658 $ 7,424,880 593,990 | 83% 60%  97% 5.8 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s___9561999 [ 260
[ 8736697 3| 70578 | 9 3 853,184
RIOJCOUNT: Project Mgr. Total Length: MI $| 9,652,575 [ 269 9| 832,197
KM $[  9.154,363 $[ 10,627,719 $| 1,048,990/ | 8% 79%[ 98%| 9.1%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jiewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(753) TAMIETTI CONSTRUCTION CO INC [ ] o03/10/08 $ 2,825,501 150
D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI [ ] 04/11/08 $] 2,757,194 $ 0 0o 3 395,570
5298 753 000 02208 R [ Im TBD $ 2825501 150 327,549
MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ kM  TBD $[ 2,973653 $ 3,378,000 349913 | 8% 94%  96% 11 %
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P 00050 [ [E]  05/07/07 $ 1,965,211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1752796 $ 0 0o % 324,671
4312 043 000 03407 & COVER,SIGNALS Ml 04/04/09 $ 1,965,211 110 323,065
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 2,020,295 $ 2,202,510 324,671 | 92% 100%  91% 16 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON_REPORT

| MCVBRO09

‘Project Mgr.‘ 223 \ ‘DAY, JIM

\ Work Phone: 556-4721

Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPP 1299(14) J T L GROUP INC - BELGRADE | | os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ 1M 040409 $ 2,110,828 110 205,610
PETERSON-ROY (U1791) 406 444-9252 410 County: [ lxm TBD $[ 2,003,872 $ 0 0| 95% 59%  91% 103 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 03407 ‘ s|_407603 | 119

$[ 3,550,244 | $| g | q 3 675,839
Proj. Count: $[ 4076039 [ 110 $[ 528675

$[ 4,024,167 $| 4,313,339 $| 675,839 | 93%| 78%| 91| 13.1 ¢y
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ Sl GEmit] [P

$[ 6,307,439 $] qd | q 9 1,071,409
Rroj- Count: Project Mgr. Total Length: MI $| 6,901,540 | 260 9| 856,224

KM $[ 6,997,820 $| 7,691,338 $| 1,025,752 | 91%| 83%w[ 94w | 12.2%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45
TURN BAY - MCALLISTER GRADE,GRAVEL PMS-TURNBAYS 04/23/08 $] 858393 $ 0 0o $ 116,357
4802 040 000 10208 [ @M 10/27/08 $ 863,821 45 % 165,990
DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON KM TBD $[ 883508 $ 1,000,000 $ 180,000 | 88% 92%  96% 18.8 %
Claim Status: M

Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: 287-3868 | Cell Phone: Email: theld@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT

MCMSR009

‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[oo014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $] 6,233,493 $ 237,402 4 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, Ml 11/17/08 $  5611,953 164 867,962
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM 07/09/09 $[ 5981990 % 6445750 835392 | 93% 104%  99% 14.5%
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE Ml 11/17/08 $ 494,069 160 103,780
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM 07/09/09 $[ 417595 $ 483,247 108,852 | 86% 95% 101% 24.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s__sSseecd | 169
$] 6,756,652 | $| 237403 [ 4 9 586,862
Proj. Count: $[ 6106027 [ 164 8]  o71,742
$[ 6,399,589 $[ 6,928,997 $| 944,244 | 92%[ 103%[  99%[ 15.2 %
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s__Sesse2d [ io0
[ 6,756,652 3| 237,402 | 4 3§ 586,862]
RIOJCOUNT: Project Mgr. Total Length: I $| 6,106,022 [ 164 9 971,742
KM $[ 6,399,585 $| 6,928,997 $| 944,244 | 92w| 103%[  99% | 15.2%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ ricjohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES [ ] o03/10/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION ] 07/28/08 $ 330511 $ 0 0o % 75,741
5466 761 000 03208 [ ]wm 121908 $ 449,836 0o 3 108,111
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATIN,MADISON [ | KM  03/06/09 $[ 452,699 $ PENDING $ PENDING | 101% 143% N/A 239 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@mt.gov

Claim Status:

m

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-HFL 8-1(30)23 HELENA SAND & GRAVEL INC | | o3/0/08 $ 1,111,111 65

GUARDRAIL / EROSION - MACDONAL ~ GUARDRAIL & EROSION [ ] 06/16/08 $[ 1516157 $ 0 0 % 187,084

5136 030 000 08208 |:| Mi 01/26/09 $ 1,111,111 65 $ 158,856

DAVIES-JIM (U1952) 406 444-6227 310 County: LEWIS&CLARK,PO'[ | KM  TBD $[ 1179947 $ 1,330,000 $ 166,250 | 89% 96%  98% 13.5 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 30- OCT- 09 | [ MONTANA DEPARTVENT OF TRANSPORTATI ON | Page 15 of 32
| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 33,451,378 [ 1,080
$[ 34,443,254 3| 435692 [ 13 9§ 3,817,153
$[ 33,887,068 [ 1,043 $| 4,265,471
$[ 34,054,529 $[ 37,570,838 $| 4,619,739 | 91%[ 92%| 101%[ 12.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0 159,039
4868 019 000 01907 388 Ml 08/17/09 $ 1,416,830 140 215,169
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 626 KM TBD $[ 1452304 $ 1,680,000 218,400 | 86% 99%  100% 14.8 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 215,446
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM 02/06/09 $[_ 1,151,560 $ PENDING $ PENDING | 93% 193% 100% 18.7 %
Claim Status: 2.4 MI
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S ] 12/17/07 $[ 5380783 $ 0 0o % 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,391 250 % 476,407
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ Jkm TBD $| 5218540 $ 5,262,000 $ 517,000 | 99% 92%  90% 9.1 %
Claim Status: [ Im
STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0o 3 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & V] TBD $ 707,992 250 3 89,370
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE KM TBD $ 676445 $ 0 $ 0| 96% 114%  90% 13.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 8| 565777
$[ 5,894,985 $| 5,969,992 $| 505,126/ | 99%| 95%| 90%| 9.6 4y
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . S| 8doa183 | 480
[ 8775541 $] - 15445 | 13 § 844,477
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi 3| 8,478,737 | 493 $| 996,392
KM $[ 8,498,849 $| 8,887,961 $| 924,943 | 96%| 108%[  95%| 11.7/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124,605 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING ] TBD $ 28,883,687 300 1,641,881
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 31,259,927 $ 30,908,449 1,875,630 | 101% 88% NA 53 %
Claim Status: M
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON-E&W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 % 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|__301e5019 [ 379
[ 27,339,598 $| 94,468 | q 3 2,180,515
P T Project Mgr. Total Length: MI $[ 30,239,487 | 370 $| 1,756,149
KM $[ 32,567,089 $| 32,358,518 $| 1,994,143 | 1010%| 88%[ 14%| 5.4%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [ [E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,223,669 227 $ 1,077,968
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,264,000 $ 11,712,437 $ 1055285 | 88% 102%  95% 10.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(72)44 SCOTT CONSTRUCTION INC PJ 00008 [ [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0 17,405

5949 072 000 01807 ] TBD $ 103,209 120 12,619

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD s 115233 $ 148,167 22,225 | 78% 57% 108% 11 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P 00108 [ [E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILL,FILL,SEAL & COVER 04/16/08 $ 648424 $ 0 0 104,018

5948 002 000 01807 MI TBD $ 617,901 120 58,709

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $ 59,718 $ 0 0| 97% 56% 108% 9.8 %
Claim Status: M

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o09/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE ] 04/16/08 $] 1,977,687 $ 0 0 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 273,768

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS & CLARK [ ]km  TBD $[ 1,626,690 $ 2,854,892 0| 57% 110% 108% 16.8 %
Claim Status: [ Im

UPP 5819(2) SCOTT CONSTRUCTION INC uJ 05819 [ [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 $[ 32924 % 0 0 4,909

6272 002 000 01807 M TBD $ 29,046 120 7,262

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD ${ 24217 % 32,724 18,980 | 74% 38% 108% 30 %
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $ 230910 $ 0 0 36,768

5950 070 000 01807 22 M TBD $ 218,082 120 27,455

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD $[ 200177 $ 256,654 38,348 | 78% 72% 108% 13.7 %
Claim Status: M

Contract Totals for : ‘ ‘ 01807 ‘ s__246049 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 s[ 379,813
$[ 2,563,029 $| 3,909,338 $| 432,392 | 66%| 88%| 108%| 14.8 ¢y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(25) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA  ROADWAY & SAFETY IMPROVEMENTS [ 3 04/14/08 $[ 336,139 % 0 0o 3 28,208
5955 025 000 07108 M TBD $ 250,680 35 14,999
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 240733 $ 0 0| 9%% 53% 77% 62 %
Claim Status: mI
SFCU 5809(24) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILLFILL,SEAL & COVER 04/14/08 $[ 256,539 $ 0 0 21,253
5954 024 000 07108 mi TBD $ 196,293 35 18,716
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD $[ 203,702 $ 15,000 28,125 |1358% 67%  77% 9.2 %
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 $[ 30720 $ 0 0 3,527
4715 026 001 07108 MI TBD $ 31,505 35 13,612
310 County: LEWIS & CLARK KM  TBD $[ 29,559 $ 43,000 24,940 | 69% 55%  77% 46.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4reard [ 34
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: $[ 478478 | 39 3| 47,327
$| 473,994 3| 308,680 $| 81,273 | 154%| 58%| 77%[ 10 %
Project Mgr. Totals for : | | 387 | CARLSON, JACK | ) s|__L2.004060 379
[ 14,459,514 $| 249,745 | 7§ 1,462,301
Proj. Count: [ 9 | Project Mgr. Total Length: M $[_ 13150,79¢ [ 382 1,505,108
KM $[ 13,301,023 $[ 15,930,455 $| 1,568,950/ | 83%| 96%[  98%| 11.3%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P[ 00003 [ [E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION 08/25/08 $[ 354,09 % 0 0o $ 36,249
4046 022 001 09108 Ml 10/28/08 $ 269,109 20 107,875
MCCRAY-KEVIN (US800) 406 444-6265 160 County: GLACIER KM 09/29/09 s 313424 $ 365,000 124,100 | 86% 87% 125% 34.4 %
Claim Status: MI
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o 3 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 51,320 | 83% 91%  97% 8.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s__s24669 |50
\ 810,927 $| g | g 9 86,249
Proj. Count: Project Mgr. Total Length: M $| 824,669 | 50 3| 154,600
KM $| 869,984 $| 1,037,777 $| 175,420 | 84%[ 88%| 108%[ 17.8%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm  os/03/07 $ 341,716 0o 3 48,614
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ Jxm TBD $[ 398,905 $ 447,593 53711 | 89% 91% NA 122 %
Claim Status: [ Im
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P ooo60 | [E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING 06/16/08 $] 214629 $ 0 0o % 23,312
6083 075 000 03C07 Ml 01/20/09 $ 155,416 45 63,922
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM 10/06/09 ${ 140970 $ 0 0| 91% 274% 102% 45.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . sl 401133 |49
\ 499,705 $| q | o 9 68,785
Proj. Count: Project Mgr. Total Length: Mi 3| 497,132 | 45 3 112,53
KM $| 539,875 $| 603,009 $| 77,023 | 90%| 146%| 356% | 20.8%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1% 770,732
4048 009 000 05506 & STRUCTURES M TBD $ 9,729,633 181 $ 1,051,124
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9545511 $ 10,782,786 $ 926,000 | 89% 114%  75% 11 %
Claim Status: MI
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P[ 00009 [[E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o $ 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES ] TBD $ 6,358,075 160  $ 985,121
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[_ 6,540,789 $ PENDING $ PENDING | 103% 138%  98% 15.1 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s|_15002229 [ 340
$[ 19,138,860 $| 95,485 | 1 9 1,484,315
Rroj- Count- Project Mgr. Total Length: M $[ 16,087,708 [ 341 3 2,036,245
KM $[ 16,086,300 $| 17,140,861 $| 1,639,583 | 94%| 124%n|  86%| 12.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 30- OCT- 09 | [ MONTANA DEPARTVENT OF TRANSPORTATI ON | Page 22 of 32
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 68,854,272 [ 1,660
$[ 71,024,149 3| 424253 [ 24§ 6,126,642
$| 69,278,525 [ 1,681 $| 6,561,030
$[ 71,863,120 $[ 75,958,581 $| 6,380,062 | 95%| 103%| 83%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0 $ 61,642
4354 005 000 06204 L & COVER l:| Mi 09/07/05 $ 770,525 45 $ 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Iwm
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER MI TBD $ 10,729,214 180 $ 996,776
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM  TBD $[ 11,264,272 $ PENDING $ PENDING | 105% 97%  87% 838 %
Claim Status: MI
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ ]wm  1107/08 $ 10,357,140 200 1,144,697
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  04/06/09 $[ 10211074 $ 11,095,599 1053288 | 92% 109% 123% 11.2 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_21086354 | 360
[ 21,005,481 $| g | q 9 1,852,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 21,086,354 [ 380 9 2,141,473
KM $[ 21,475,346 $| 21,824,813 $| 2,077,642 | 98%| 103%| 106/%| 10%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, Mi 05/21/09 $ 17,323,597 200 $ 1,645,676
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 18,826,497 $ 21,315,000 $ 1649975 | 88% 100% 104% 87 %
Claim Status: M
Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: Email: rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o04/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0o 3 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 3 661,682
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 4411539 $ 4,988,932 $ 636,090 | 88% 104% 137% 15 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Prol- Count : Dlisttielt Tl Listugl i — " Cont Total Amt Chng. Ord CE Costs
KM . : ke CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 43706,33¢ [ 779
$[ 45,365,500 $| q | 0 $| 3,952,100
$| 43,706,336 [ 775 $| 4,482,591
$[  45439,068 $| 48,899,270 $| 4,425,349 | 93%[ 101%| 111%[ 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J &S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0o $ 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $[ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 499,432

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[ 671,703 $ 7,675,000 537,250 | 87% 93% 105% 7.4 %
Claim Status: 360 MI

SFCX 81015(2) GSTINC [ ] o3/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457201 $ 0 0 76,301

4389 002 000 04108 [ Iwm TBD $ 508,671 45 47,687

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  TBD $[ 481,366 $ 0 $ 0| 95% 62%  89% 9.9 %
Claim Status: [ Im

UPP 6906(5) GSTINC UJ 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 51.774$ 0 0 9,615

6277 005 000 04108 M TBD $ 57,109 45 6,607

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM TBD $[  42731$ 0 0| 75% 69%  89% 155 %
Claim Status: M

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,155 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 ${ 22687 % 0 0 3,562

6279 004 000 04108 ] TBD $ 21,155 45 4,951

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM TBD s 13042 23,746 7480 | 59% 66%  89% 355 %
Claim Status: [ dwm

UPP 6907(3) GSTINC U] 06907 | [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ 3 07/24/08 ${ 30294 $ 0 0 6,748

6278 003 000 04108 M TBD $ 40,081 45 3 5,756

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  TBD s 34265 $ 0 $ 0| 8% 8% 89% 16.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s__ezzod [ 4
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 65,001]
$| 572,304 $| 629,607 $| 100,144 | 91%| 65%|  89%[ 11.4 Yy
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | q 9 946,453
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 6,968,510 | 195 9| 617,977
KM $[ 7,415,750 $| 8,441,347 $| 692,090 | 88%| 89%[ 91| 8.3%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 % 399,814
4371 575 000 01806 [ Iwm TBD $ 2,889,064 105 386,285
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]km TBD $]  2431,834$ 2,980,000 387,400 | 82% 100% 217% 15.9 %
Claim Status: [ Iwm
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [[E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ ¢ 03/13/08 $] 6,927,150 $ 0 0o % 943,109
4485 003 000 07B06 R Ml 05/21/09 $ 6,995,551 160 702,997
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6843920 ¢ 7,903,963 947,005 | 87% 74% 103% 10.3 %
Claim Status: M
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o s 182,026
5973 014 000 10C06 [ ]wm 073108 $ 1,820,257 45 3 87,475
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  02/06/09 $[ 1860642 $ 0 0| 102% 48% 104% 4.7 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . s_1L461234 | 295
[ 10,916,287 $| 223636 [ 19 9] 1,524,949
UG ERLE Project Mgr. Total Length: M $[ 11704873 [ 310 $[ 1,176,757
KM $[ 11,136,396 $| 12,704,229 $| 1,516,521 | 88% 78%[ 142%| 10.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $] 102,584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ oM 11/18/05 $ 111,822 180  $ 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,097 $ 106,159 $ 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8409897 $ 1,349,853 29 3% 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C ~ [X] 05307 [ [E] ~ 02/05/07 $ 2,120,543 140
CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 13,845 5 % 351,380
4243 025 000 08107 STRUCTURE Ml 06/05/08 $ 2,134,387 145 % 370,923
OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD $[ 2,056,823 $ 0 0| 97% 106% 113% 18 %
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

prieger@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 4,000 0o s 11,773
4961 001 000 17502 [ gMm  0816/02 $ 82,489 30 8 0
999 County: YELLOWSTONE [ gKM 10/10/02 ${ 79078 $ 0 0| 101% 0%  50% N/A
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | Sl renip] A
$[ 2,203,314 $| 17,845 | 5 § 363,153
Rroj- Count: Project Mgr. Total Length: MI $| 2,216,876 | 179 9| 370,923
KM $[ 2,135,901 $| 2,199,032 $| 363,153 | 97%| 102%[ 102% | 17.4%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o $ 75,030
4720 010 000 03807 NG,CULVERTS [ 4w TBD $ 668,417 75 % 284,808
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM  TBD $[ 855369 $ 970,000 $ 320,100 | 88% 89% 113% 33.3 %
Claim Status: mI
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL mi TBD $ 12,886,680 214 1,542,452
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 13,601,742 $ 15,095,000 1584975 | 90% 97%  87% 11.3 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_13.183764 [ 315
[ 12,944,602 $| 371,328 [- 26] 9 1,076,258
Proj. Count: Project Mgr. Total Length: M $[ 13565007 [ 289 1,827,260
KM $[ 14,457,107 $[ 16,065,000 $| 1,905,075/ | 90% | 96%[  94% | 12.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o7zl $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o 3 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o $ 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% N/A N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 42,813,280 [ 1,155
$[ 42,657,657 9| 1,969,752 [ 23§ 4,808,795
$[ 44,783,031 [ 1,178 $| 5,160,043
$[ 45,577,763 $[ 49,977,614 $| 5,674,686 | 91% | 91%| 107%| 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT | NCVBR009
T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 203.937 | MI Cont Total Amt Chng.Ord. CECoSts |\  GE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 348,209,424 | 6,870
$[ 349,385,554 $| 4,730,734 [ 105 $[ 33,816,296
$[ 352,940,155 [ 6,979 $[ 32,690,279
$[ 361,366,330 $| 375,180,841 $[ 36,651,800 | 96%| 89%| 89%] 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




